
REQUEST FOR PROPOSALS 
Southeast MPO Future Road Network Study 

📍📍 Project Location 

Study Area 
The study area encompasses the southeastern 
portion of the Cheyenne Metropolitan Planning Area 
(MPA), generally described as follows: 

• North Boundary: Generally follows portions 
of the Interstate 80 corridor, the US 85 
(South Greeley Highway) corridor, the Terry 
Ranch Road corridor, and the Interstate 25 
corridor along the southern edge of the 
existing developed urban area within the Cheyenne Metropolitan Planning Area.  

• East Boundary: The eastern boundary of the Cheyenne Metropolitan Planning Area, 
extending from Interstate 80 south to the Wyoming State line.  

• South Boundary: The southern boundary of the Cheyenne Metropolitan Planning 
Area along the Wyoming State line.  

• West Boundary: Generally follows the Interstate 25 corridor, including the Clear 
Creek Drive corridor west of Interstate 25, from the College Drive interchange south 
to the Wyoming State line, corresponding with the western boundary of the 
Cheyenne Metropolitan Planning Area. 

 

Cheyenne Metropolitan Planning Organization 
2101 O’Neil Avenue, Room 304 
Cheyenne, WY 82001 

 

Proposals Due August 12, 2026 
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BACKGROUND: 
 
The Cheyenne Metropolitan Planning Organization (Cheyenne MPO) hereby requests professional 
consulting services to conduct the Southeast MPO Future Road Network Study. The consultant 
will conduct all tasks identified in the SCOPE OF WORK. 
This study will establish a future multimodal transportation network that supports planned 
growth, freight mobility, regional connectivity, and long-term transportation system 
performance.  The Cheyenne MPO intends to update the Travel Demand Model to include 
roadway network and to analyze the proposed roadway network, determine functional 
classifications, evaluate levels of service, identify critical intersections projected to operate at 
LOS E or F, and recommend improvements needed to support future growth. 
 
REQUEST FOR PROPOSALS (RFP) 
 
The Cheyenne Metropolitan Planning Organization (Cheyenne MPO) is requesting proposals from 
qualified consultants for the following: 
 
Southeast MPO Future Road Network Study   
 
Qualifications based selection criteria will be used to analyze proposals from responding 
consultants. The most qualified consultant teams will be evaluated by a selection committee. Upon 
completion of technical ranking and/or interviews if required, Cheyenne MPO will enter into 
negotiations with the top ranked firm. Cheyenne MPO reserves the right to reject any or all 
submittals. 
 
All proposals received by 3:30 p.m. (Mountain Time) on Wednesday, August 12, 2026, at the 
Cheyenne MPO’s office will be given equal consideration. Minority, women-owned and 
disadvantaged business enterprises are encouraged to apply. Respondents shall submit one 
electronic PDF of the proposal. A cost proposal shall not be submitted with the proposal and will 
only be requested from the highest-ranked consultant during contract negotiations. The full length 
of the proposal should not exceed 30 pages (double sided); including any supporting material, 
cover sheet, resumes, charts, or tables. 
 
A PDF of the proposal may be emailed or delivered by USB. Proposals shall be delivered to the 
contact below: 
 

Christopher Yaney 
Cheyenne MPO 
2101 O’Neil Ave, Room 304 
Cheyenne, WY 82001 
307-638-4308 
cyaney@cheyennecity.org  
 

mailto:cyaney@cheyennecity.org
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PROJECT OVERVIEW: 
 
The Cheyenne MPO is conducting the Southeast MPO Future Road Network Study to identify 
and plan future roadway connections needed to support anticipated growth in southeast 
Cheyenne. The study area is generally bounded by I-80 to the north, South Greeley Highway to 
the west, the eastern MPO boundary line to the east, and the southern MPO boundary line/State 
line to the south. 
 
The study will evaluate existing transportation conditions, future growth and development, 
roadway connectivity needs, and traffic operations. The study will also evaluate the role of 
Division Avenue as a potential north-south corridor and determine its ability to function as a 
parallel route to US 85 (South Greeley Highway) to improve regional mobility, traffic 
distribution, freight movement, and system resiliency. Using the MPO Travel Demand Model, 
the Consultant will analyze future traffic patterns, identify roadway segments and intersections 
that may experience congestion, and recommend improvements needed to support long-term 
growth. 
 
The study will develop a future roadway network, recommend functional classifications for 
proposed roadways, identify critical intersections, and establish corridor preservation strategies 
for future transportation improvements. Planning-level cost estimates and an implementation 
plan will be developed to help guide future transportation investments by the MPO, City of 
Cheyenne, Laramie County, and WYDOT. 
 
Public involvement will be a key component of the study and will include stakeholder 
coordination, public open houses, variable message boards, postcards, and other outreach efforts 
to gather public input and inform the planning process. 
 
The final study will provide a roadmap for future transportation improvements and support 
updates to the MPO's Travel Demand Model, Connect 2050 Metropolitan Transportation Plan, 
and other local and regional transportation planning efforts. 
 
Purpose of Request 
 
The Cheyenne Metropolitan Planning Organization (MPO) is requesting consultant services to 
conduct the Southeast MPO Future Road Network Study. The purpose of the study is to identify 
and plan future roadway connections needed to support anticipated growth and development in 
southeast Cheyenne. 
 
The study will evaluate future roadway corridors, update the MPO Travel Demand Model, 
forecast future traffic volumes, analyze roadway and intersection operations, and identify 
transportation improvements needed to maintain mobility and safety. The study will also 
recommend future roadway functional classifications, identify critical intersections, develop 
planning-level cost estimates, and establish an implementation strategy for future transportation 
improvements. 
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The final study will provide a long-range transportation roadmap to help the Cheyenne MPO, 
City of Cheyenne, Laramie County, and WYDOT plan for growth, preserve future transportation 
corridors, and prioritize future transportation investments. 
 
Project Narrative 
 
The Cheyenne MPO is conducting the Southeast MPO Future Road Network Study to plan for 
future growth and transportation needs in southeast Cheyenne. The study area is generally 
bounded by I-80 to the north, South Greeley Highway to the west, the eastern MPO boundary to 
the east, and the southern MPO boundary to the south. 
 
The study will identify future roadway connections needed to improve mobility, support 
development, and maintain a safe and efficient transportation system. The study shall evaluate 
Division Avenue as a potential future north-south corridor that could serve as a parallel route to 
US 85, including its role in accommodating future traffic demand, supporting freight movement, 
improving network connectivity, and enhancing transportation system redundancy. The 
Consultant will evaluate existing conditions, future growth, roadway connectivity, and traffic 
operations to develop a recommended future roadway network. 
 
The study will include updates to the MPO Travel Demand Model, traffic forecasting, functional 
classification recommendations, level of service analysis, and identification of critical 
intersections that may require future improvements. The study will also identify corridors that 
should be preserved for future transportation projects and develop planning-level cost estimates 
and an implementation strategy. 
 
The study will also evaluate, at a planning level, the potential transportation impacts of future 
Wyoming Port of Entry relocation scenarios along the US 85 and I-25 corridors, if supported by 
available planning information and coordinated with WYDOT. 
 
Public involvement will include stakeholder meetings, public open houses, variable message 
boards, postcards, and other outreach efforts to gather input throughout the study. 
 
The final study will provide a long-range transportation roadmap to help the Cheyenne MPO, 
City of Cheyenne, Laramie County, and WYDOT plan for future growth, preserve transportation 
corridors, and prioritize future transportation improvements. 
 
Project Schedule 
 
The Consultant shall propose a detailed project schedule for completion of the Southeast MPO 
Future Road Network Study. The anticipated project duration is six (6) to nine (9) months from 
Notice to Proceed. Consultants shall demonstrate their ability to complete the project within the 
required six (6) to nine (9) month timeframe through the preliminary project schedule, proposed 
staffing plan, project management approach, and technical resources presented in their proposal. 
 
The schedule shall include, at a minimum: 

• Project Kickoff Meeting  
• Existing Conditions Assessment  
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• Growth and Development Analysis  
• Future Roadway Network Alternatives  
• Public Open House #1  
• Travel Demand Model Update and Analysis  
• Functional Classification Recommendations  
• LOS and Critical Intersection Analysis  
• Public Open House #2  
• Draft Final Report  
• MPO Technical Committee Presentation  
• MPO Policy Committee Presentation  
• City Council Workshop Presentation  
• Laramie County Board of County Commissioners Presentation  
• Final Report Submission  

 
The Consultant shall include a preliminary project schedule with its proposal identifying major 
tasks, milestones, deliverables, review periods, and public involvement activities necessary to 
complete the project within the required six (6) to nine (9) month timeframe.  
 
The detailed project schedule shall be finalized following consultant selection, approved by the 
Cheyenne MPO, and incorporated into the Professional Services Agreement. 
 
Suggested Project Timeline - The following timeline illustrates the Cheyenne MPO's anticipated 
project schedule. Consultants may propose modifications to the sequencing of tasks; however, 
the project shall be completed within the required six (6) to nine (9) month timeframe. 
 

 

Project Phase 
 

Major Activities 
 

Month 1 • Project Kickoff Meeting 
• Existing Conditions Assessment 
• Data Collection 
• Growth and Development Analysis 

Month 2 • Future Transportation Network Alternatives 
• Initial Travel Demand Model Updates 

Month 3 • Public Open House #1 
• Preferred Future Transportation Network Development 

Month 4 • Traffic Forecasting 
• Functional Classification Evaluation 
• Level of Service Analysis 

Month 5 • Critical Intersection Analysis 
• Corridor Preservation Recommendations 
• Planning-Level Cost Estimates 

Month 6 • Draft Final Report 
• MPO Technical Committee Presentation 
• MPO Policy Committee Presentation 
• Public Open House #2 
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Month 7-9  
(if needed) 

• Final Revisions 
• City Council Workshop Presentation 
• Laramie County Board of County Commissioners Presentation 
• Policy Committee Presentation for Final Approval 
• Final Report Submission 

 
The Consultant may recommend modifications to the schedule; however, the proposed schedule 
shall not exceed nine (9) months without prior written approval from the Cheyenne MPO. 
 
Scope of Work and Performance Tasks 
 
The Cheyenne Metropolitan Planning Organization (MPO) seeks consultant services to establish 
a future transportation network for the southeast portion of the MPO planning area. The study 
will support long-range transportation planning, future growth management, corridor 
preservation, and updates to the MPO Travel Demand Model. 
 
The study area is generally bound by: 

• North Boundary: Generally follows portions of the Interstate 80 corridor, the US 85 
(South Greeley Highway) corridor, the Terry Ranch Road corridor, and the Interstate 25 
corridor along the southern edge of the existing developed urban area within the 
Cheyenne Metropolitan Planning Area.  

• East Boundary: The eastern boundary of the Cheyenne Metropolitan Planning Area, 
extending from Interstate 80 south to the Wyoming State line.  

• South Boundary: The southern boundary of the Cheyenne Metropolitan Planning Area 
along the Wyoming State line.  

• West Boundary: Generally follows the Interstate 25 corridor, including the Clear Creek 
Drive corridor west of Interstate 25, from the College Drive interchange south to the 
Wyoming State line, corresponding with the western boundary of the Cheyenne 
Metropolitan Planning Area. 

The Consultant shall identify and evaluate future roadway corridors, analyze transportation 
system performance, recommend roadway functional classifications, identify future congestion 
locations, determine operational improvements, and develop a phased implementation strategy to 
support future residential, commercial, industrial, logistics, energy, and employment growth 
throughout the study area. 
 
Task 1 – Project Management and Coordination 
The Consultant shall provide overall project management, coordination, scheduling, budgeting, 
and quality control throughout the study. 
 
Responsibilities shall include: 

• Conduct a project kickoff meeting with MPO staff.  
• Coordinate regularly with MPO staff.  
• Prepare monthly progress reports and invoices.  
• Conduct project status meetings.  
• Attend and present at MPO Technical Committee, MPO Policy Committee, City Council 

Workshop and Laramie County Board of County Commissioners meetings as requested.  
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• Develop and maintain a detailed project schedule identifying key milestones, 
deliverables, public involvement activities, critical review periods, and opportunities to 
perform project tasks concurrently to complete the study within six (6) to nine (9) 
months. 

 
Deliverables 

• Project Management Plan  
• Project Schedule  
• Monthly Progress Reports  
• Meeting Summaries  

 
Task 2 – Existing Conditions Assessment 
The Consultant shall collect, review, and evaluate existing transportation conditions within the 
study area. 
 
The assessment shall include: 

• Existing roadway network  
• Functional classifications  
• Traffic volumes  
• Freight movement patterns  
• Existing and planned developments  
• Existing land use  
• Planned land use  
• Utility corridors  
• Environmental constraints  
• Topographic considerations  
• Existing transportation studies  
• WYDOT plans and studies  
• City and County planning documents  
• Connect 2050 Metropolitan Transportation Plan  
• Transportation Improvement Program (TIP)  
• Existing MPO Travel Demand Model  
• Existing conditions, roadway characteristics, traffic operations, and connectivity along 

the Division Avenue corridor. 
 
The Consultant shall identify transportation deficiencies, connectivity gaps, and constraints 
affecting future transportation planning. 
 
Deliverables 

• Existing Conditions Technical Memorandum  
• Existing Conditions Mapping  
• GIS Database  

 
Task 3 – Growth, Land Use, and Development Analysis 
The Consultant shall evaluate future growth trends and development opportunities within the 
study area. 
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The analysis shall include: 
• Existing development patterns  
• Future land use assumptions  
• Residential growth  
• Commercial growth  
• Industrial development  
• Freight and logistics activity  
• Data center development  
• Renewable energy development  
• Employment growth  
• Regional transportation demands 
• Evaluate the potential transportation impacts associated with future relocation of the 

Wyoming Port of Entry facilities along the US 85 and I-25 corridors, if supported by 
available planning information and coordinated with WYDOT. 

 
The Consultant shall coordinate with the Cheyenne MPO, City of Cheyenne, Laramie County, 
WYDOT, local agencies, property owners, and major stakeholders to develop future growth 
assumptions for transportation modeling. 
 
Deliverables 

• Growth and Development Assessment Memorandum  
 
Task 4 – Future Transportation Network Development 
The Consultant shall develop a future transportation network that supports long-term growth and 
regional mobility. 
 
The Consultant shall: 

• Identify future arterial corridors.  
• Identify future collector corridors.  
• Evaluate local street connectivity.  
• Identify new east-west roadway connections.  
• Identify new north-south roadway connections.  
• Evaluate regional access needs.  
• Evaluate freight movement corridors.  
• As part of the evaluation of future roadway network alternatives, the Consultant shall 

evaluate Division Avenue as a potential north-south arterial and determine its ability to 
function as a parallel route to US 85 (South Greeley Highway) to improve regional 
mobility, freight movement, traffic distribution, and transportation system resiliency. The 
evaluation shall identify roadway improvements, intersection improvements, and network 
connections necessary for Division Avenue to function as a regional transportation 
corridor. 

• Consider multimodal transportation opportunities.  
• Identify potential bridge, interchange, or grade separation needs.  
• Evaluate corridor preservation opportunities. 
• Consider potential future Wyoming Port of Entry relocation scenarios along the US 85 

and I-25 corridors, if supported by available planning information, and identify roadway 
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network improvements necessary to support freight mobility, regional access, and 
efficient truck movements. 

 
The Consultant shall develop and evaluate multiple network alternatives before identifying a 
preferred future roadway network. 
 
Deliverables 

• Alternative Transportation Network Maps  
• Preferred Transportation Network Plan  
• GIS Network Files  
• Division Avenue Corridor Planning Evaluation 

 
Task 5 – Travel Demand Model Update and Traffic Forecasting 
The Consultant shall update the Cheyenne MPO Travel Demand Model to incorporate the 
recommended future roadway network and anticipated growth within the study area. The model 
update shall be used to evaluate future traffic conditions, identify transportation system 
deficiencies, and support development of the recommended roadway network. 
 
The Consultant shall: 

• Review and update roadway network coding within the study area.  
• Incorporate the recommended future roadway network into the MPO Travel Demand 

Model.  
• Update land use and growth assumptions in coordination with the MPO and local 

agencies.  
• Review and update socioeconomic data as necessary to support model forecasting.  
• Forecast future traffic volumes for the year 2050 consistent with the Connect 2050 

Metropolitan Transportation Plan.  
• Evaluate future travel patterns and traffic distribution throughout the study area.  
• Identify roadway corridors and intersections projected to experience congestion or 

operational deficiencies.  
• Analyze overall network performance and identify transportation improvements needed 

to support future growth.  
• Develop traffic forecasts for major proposed roadway corridors and key intersections. 
• Evaluate the planning-level traffic and operational impacts associated with the potential 

relocation of the Wyoming Port of Entry facilities on the future roadway network, 
including changes in freight travel patterns and access along the US 85 and I-25 
corridors, if applicable. 

• Evaluate future travel demand and traffic redistribution associated with development of 
Division Avenue as a parallel corridor to US 85. 

• Analyze the operational benefits of the Division Avenue corridor on US 85, Interstate 80, 
and the surrounding roadway network. 

 
The Travel Demand Model analysis shall focus on the preferred future roadway network and 
provide planning-level forecasts suitable for transportation planning, corridor preservation, and 
future project prioritization. 
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Deliverables 
• Travel Demand Model Update and Documentation  
• Future Traffic Forecast Memorandum  
• Existing and Future Traffic Volume Maps  
• Network Performance Summary  
• Identification of Congested Corridors and Critical Intersections  
• Travel Demand Model Files and Network Coding Files in Editable Format 
• Updated MPO Travel Demand Model User Documentation 

 
Task 6 – Functional Classification Evaluation 
The Consultant shall recommend future functional classifications for all proposed roadway 
segments. 
 
The evaluation shall consider: 

• Mobility function  
• Access function  
• Connectivity  
• Regional significance  
• Freight movement  
• Traffic demand  
• Future development patterns  

 
Functional classification recommendations shall be coordinated with the Cheyenne MPO, 
Laramie County, WYDOT, and FHWA, as appropriate, and shall include documentation 
supporting the recommended classifications. 
 
Deliverables 

• Functional Classification Recommendations  
• Functional Classification Maps  

 
Task 7 – Level of Service, Capacity, and Operations Analysis 
The Consultant shall conduct a planning-level evaluation of future transportation system 
performance to identify roadway corridors and intersections that may experience congestion or 
operational deficiencies as growth occurs within the study area. 
 
The analysis shall focus on major roadway corridors and key intersections identified through the 
Travel Demand Model and future roadway network evaluation. 
 
The Consultant shall: 

• Evaluate existing and future traffic operations on major roadway corridors.  
• Analyze planning-level roadway segment capacity and level of service.  
• Evaluate key signalized and unsignalized intersections identified through the Travel 

Demand Model.  
• Identify roadway segments and intersections projected to operate at LOS D, E, or F under 

future conditions.  
• Identify locations where congestion, delay, or operational deficiencies may affect 

mobility and connectivity.  
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• Evaluate the operational impacts of the recommended future roadway network.  
• Develop planning-level recommendations to improve traffic operations and accommodate 

future growth.  
• Evaluate how the Division Avenue corridor affects future roadway operations, traffic 

distribution, and level of service on US 85 and adjacent roadways. 
 
The analysis is intended to support long-range transportation planning and project prioritization 
and shall not constitute detailed traffic engineering, intersection design, signal warrant analysis, 
or preliminary engineering. 
 
Deliverables 

• Level of Service and Capacity Analysis Memorandum  
• Existing and Future Congestion Maps  
• Identification of Critical Roadway Segments and Intersections  
• Planning-Level Operational Improvement Recommendations  
• Deficiency Analysis Summary Tables and Maps 

 
Task 8 – Critical Intersection Analysis and Conceptual Improvements 
The Consultant shall identify and evaluate critical intersections expected to experience 
congestion or operational deficiencies under future traffic conditions. Intersections shall be 
identified based on Travel Demand Model results, projected traffic volumes, roadway network 
analysis, and coordination with the MPO and project stakeholders. 
 
At a minimum, the Consultant shall evaluate the planning-level operational performance of the 
following locations: 

• US 85 (South Greeley Highway) at College Drive  
• US 85 (South Greeley Highway) at Terry Ranch Road  
• I-80 and US 85 (South Greeley Highway) Interchange  

 
Additional critical intersections shall be identified through the Travel Demand Model and future 
roadway network analysis. 
 
The Consultant shall: 

• Identify key intersections projected to experience operational deficiencies under future 
conditions.  

• Evaluate planning-level intersection operations, traffic flow, and connectivity.  
• Review projected traffic volumes, turning movement demands, and corridor 

relationships.  
• Identify intersections expected to operate at LOS E or F under future conditions.  
• Consider safety, mobility, freight movement, and access needs when evaluating 

intersection performance.  
• Evaluate how proposed roadway connections may affect future intersection operations.  
• Develop conceptual improvement recommendations to address identified deficiencies. 
• Evaluate critical intersections along the Division Avenue corridor that may require future 

operational or geometric improvements to support its function as a parallel route to US 
85. 
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Potential improvement recommendations may include: 
• Additional turn lanes  
• Traffic signal improvements  
• Roundabouts  
• Access management strategies  
• Intersection reconfiguration  
• Additional roadway connections  
• Corridor improvements that improve intersection performance  

 
The analysis shall be planning-level in nature and is intended to identify future transportation 
needs and improvement opportunities. Detailed traffic engineering analyses, signal warrant 
studies, queue modeling, intersection design, and preliminary engineering are not required. 
 
Deliverables 

• Critical Intersection Analysis Memorandum  
• Identification of Future Critical Intersections  
• Planning-Level Conceptual Improvement Recommendations  
• Critical Intersection Maps and Exhibits  
• Deficiency Summary Tables and Figures  
• Prioritized List of Future Intersection Improvements 
• Critical Intersection Prioritization Matrix 

 
Task 9 – Corridor Preservation Recommendations 
The Consultant shall identify future transportation corridors that should be preserved to support 
the recommended roadway network and anticipated growth within the study area. 
 
The Consultant shall: 

• Identify future roadway corridors necessary to support long-term transportation needs.  
• Evaluate potential roadway alignments and connections identified through the study.  
• Identify corridors that may require preservation to maintain future connectivity and 

mobility.  
• Evaluate potential constraints that could affect future roadway development, including 

existing development patterns, land ownership, utilities, and environmental features.  
• Develop planning-level recommendations for preserving future transportation corridors.  
• Identify approximate corridor widths necessary to accommodate future roadway 

improvements.  
• Coordinate corridor preservation recommendations with the City of Cheyenne, Laramie 

County, WYDOT, and other applicable agencies.  
• Identify opportunities to incorporate corridor preservation recommendations into future 

transportation and land use planning efforts.  
• Identify corridor preservation opportunities along Division Avenue necessary to support 

its long-term function as a regional transportation corridor and parallel route to US 85. 
 
The analysis shall be planning-level in nature and is intended to support future transportation 
planning and corridor protection efforts. Parcel-level right-of-way analysis, right-of-way 
acquisition plans, legal descriptions, and preliminary engineering are not required. 
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Deliverables 
• Corridor Preservation Recommendations Memorandum  
• Future Corridor Preservation Map  
• Planning-Level Corridor Width Recommendations  
• Corridor Constraint Assessment  
• Corridor Preservation Priority List  
• GIS Files and Mapping Exhibits in Editable Format 

 
Task 10 – Planning-Level Cost Estimates and Implementation Strategy 
The Consultant shall prepare planning-level cost estimates and an implementation strategy for 
the recommended transportation improvements identified during the study. The purpose of this 
task is to provide the MPO and partner agencies with a framework for prioritizing and 
implementing future transportation investments. 
 
The Consultant shall: 

• Develop planning-level cost estimates for recommended roadway, intersection, and 
corridor improvements.  

• Prepare cost estimates using industry-standard planning assumptions and unit costs.  
• Identify major project components that may influence future project costs.  
• Develop a prioritized list of recommended transportation improvements.  
• Evaluate projects based on transportation need, safety, connectivity, operational benefits, 

and support for future growth.  
• Identify projects that may be implemented in the short-term, mid-term, and long-term.  
• Identify potential coordination opportunities among the Cheyenne MPO, City of 

Cheyenne, Laramie County, WYDOT, developers, and other stakeholders.  
• Identify potential funding sources and implementation considerations for future 

transportation improvements.  
• Develop phased recommendations for improvements to the Division Avenue corridor, 

including planning priorities, implementation sequencing, and potential funding 
opportunities. 

 
The implementation strategy shall be planning-level in nature and intended to guide future 
transportation planning, programming, and corridor preservation efforts. Detailed construction 
cost estimates, engineering estimates, or funding applications are not required. 
 
Implementation Timeframes 
The Consultant shall develop recommendations for: 

• Short-Term Improvements (0–10 Years)  
• Mid-Term Improvements (10–20 Years)  
• Long-Term Improvements (20+ Years)  

 
Deliverables 

• Planning-Level Cost Estimate Memorandum  
• Prioritized Project List  
• Implementation Strategy  
• Implementation and Project Phasing Matrix  
• Potential Funding Sources Summary  
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• Planning-Level Cost Estimate Tables and Maps  
• GIS Files and Supporting Documentation in Editable Format 

 
Task 11 – Public Involvement and Stakeholder Outreach 
The Consultant shall develop and implement a Public Involvement Plan consistent with the 
Cheyenne MPO Public Participation Plan and applicable federal transportation planning 
requirements. The purpose of this task is to inform the public, gather stakeholder input, and 
provide opportunities for meaningful participation throughout the study process. 
 
The Consultant shall coordinate with MPO staff to develop and conduct public outreach 
activities, stakeholder engagement, and agency coordination meetings. 
 
Stakeholder Coordination 
The Consultant shall coordinate with: 

• Cheyenne MPO  
• City of Cheyenne  
• Laramie County  
• Wyoming Department of Transportation (WYDOT)  
• Utility providers  
• Property owners  
• Developers  
• Economic development organizations  
• Emergency service providers  
• Other agencies and stakeholders identified by the MPO  

 
Public Meetings and Presentations 
The Consultant shall conduct a minimum of: 

• Two (2) Public Open Houses  
• One (1) MPO Technical Committee presentation  
• One (1) MPO Policy Committee presentation  
• One (1) City Council Workshop presentation 
• One (1) Laramie County Board of County Commissioners presentation 
• One (1) Final Study presentation to Policy Committee 
• Additional stakeholder meetings as necessary to support the study  

 
The public meetings shall include: 

• Public Open House #1 – Existing Conditions, Growth Trends, and Future Roadway 
Network Alternatives  

• Public Open House #2 – Recommended Future Roadway Network and Study 
Recommendations  

 
Public Outreach Materials 
The Consultant shall prepare all public outreach materials, including: 

• Public meeting displays  
• Exhibits and maps  
• Fact sheets  
• Comment forms  
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• Survey materials  
• Meeting presentations  
• Sign-in sheets  
• Public information handouts  

 
Public Notification 
The Consultant shall provide public notification and outreach support, including: 

• Variable Message Boards (VMS) at strategic locations within the MPO area prior to each 
public open house.  

• Design, printing, and mailing of postcards announcing each public open house.  
• Digital outreach materials for MPO website and social media distribution.  
• Public meeting notices and advertisements.  

The Consultant shall coordinate all outreach activities with MPO staff and provide 
recommendations regarding VMS locations, deployment schedules, and postcard mailing areas. 
 
The Consultant shall be responsible for all costs associated with public involvement activities 
identified in this Scope of Work, including public meeting materials, variable message boards 
(VMS), postcard design, printing, mailing, meeting facilities (if required), and other public 
outreach activities necessary to successfully complete the project. 
 
Meeting Documentation 
The Consultant shall document all meetings conducted during the study, including: 

• Kickoff meetings  
• Agency coordination meetings  
• Stakeholder meetings  
• Technical Committee meetings  
• Policy Committee meetings  
• Public Open Houses  
• Final project presentations  

 
Meeting documentation shall include: 

• Meeting agendas  
• Attendance records  
• Sign-in sheets  
• Meeting summaries  
• Discussion topics  
• Action items  
• Public comments received  
• Consultant responses  
• Presentation materials  
• Maps and exhibits presented  

 
Deliverables 

• Public Involvement Plan  
• Public Outreach Materials  
• Public Meeting Displays and Exhibits  
• Variable Message Board Plan and Deployment Documentation  
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• Postcard Design and Mailing Documentation  
• Public Comment Database  
• Meeting Summary Memorandums  
• Public Involvement Summary Report  
• Meeting Documentation for Inclusion in the Final Report Appendices  
• Electronic Copies of All Outreach Materials and Meeting Records in Editable Format 
• Final Study Presentations 

 
Task 12 – Final Report, Technical Documentation, and GIS Deliverables 
The Consultant shall prepare a Draft Final Report and Final Report documenting all analyses, 
findings, recommendations, and implementation strategies. 
 
The Final Report shall include: 

• Executive Summary  
o The Executive Summary shall be suitable for public distribution and shall 

summarize the study purpose, recommended future roadway network, major 
findings, priority transportation improvements, implementation strategy, and 
recommended next steps. The Executive Summary shall be written in a clear, 
concise format suitable for MPO committees, elected officials, partner agencies, 
stakeholders, and the general public. 

• Existing Conditions Assessment  
• Growth and Development Analysis  
• Future Transportation Network Plan  
• Functional Classification Recommendations  
• Travel Demand Model Results  
• Traffic Forecasts  
• LOS and Capacity Analysis  
• Critical Intersection Analysis  
• Corridor Preservation Recommendations  
• Cost Estimates  
• Public Involvement Summary  
• Implementation Strategy  

 
Appendix Requirements 
The Final Report shall include comprehensive appendices containing: 

• Meeting agendas  
• Meeting summaries  
• Stakeholder coordination documentation  
• Technical Committee presentations  
• Policy Committee presentations  
• Public Open House materials  
• Sign-in sheets  
• Survey results  
• Public comments and responses  
• Variable Message Board locations and deployment schedules  
• Postcard examples and mailing documentation  
• Agency correspondence  
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• Traffic analysis documentation  
• Travel Demand Model documentation  
• Functional Classification analysis  
• LOS worksheets  
• Cost estimate worksheets  
• Supporting technical memorandums  

 
GIS and Model Deliverables 
The Consultant shall provide all project files in editable format, including: 

• ESRI Geodatabase  
• Shapefiles  
• Roadway centerlines  
• Functional classification files  
• Traffic forecast files  
• Intersection files  
• Travel Demand Model files  
• Network coding files  
• Databases  
• Map documents  
• Exhibits and graphics  

 
All GIS data, model files, databases, exhibits, maps, and supporting technical documentation 
developed during the study shall become the property of the Cheyenne MPO. The Consultant 
shall provide metadata for all GIS data sets created or modified as part of this project, consistent 
with MPO GIS standards. 
 
Deliverables 

• Draft Final Report  
• Final Report  
• Executive Summary  
• Technical Appendices  
• ESRI Geodatabase  
• Travel Demand Model Files  
• GIS Deliverables  
• Presentation Materials  
• Electronic Project Archive  

 
The consultant shall prepare draft and final study reports summarizing existing conditions, 
transportation analyses, network alternatives, recommendations, implementation strategies, and 
recommended next steps. Deliverables shall also include meeting materials, presentation 
exhibits, and summaries documenting stakeholder and public involvement activities conducted in 
accordance with the MPO Public Participation Plan. Final deliverables shall be provided in 
electronic format, including PDF and all editable native file formats (including, as applicable, 
Microsoft Office files, ESRI geodatabases, shapefiles, Travel Demand Model files, CAD files if 
developed, databases, and presentation files), along with two (2) hard copies of the final report, 
suitable for public distribution, interagency coordination, and consideration by MPO committees, 
elected officials, and partner agencies.  
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All deliverables prepared under this contract are intended for transportation planning purposes 
only, are based on planning-level data and assumptions, and do not constitute preliminary 
engineering, final design, or construction documents.  
 
NOTE: If the consultant wishes to modify or include additional tasks deemed necessary to 
complete the study, this must be agreed to by Cheyenne MPO before developing a Professional 
Service Agreement and issuing the notice to proceed. 
 
Selection Process 
 
Proposals will be reviewed by a selection committee appointed by the Cheyenne MPO. This 
committee may be composed of representatives of the City of Cheyenne, Laramie County, 
Cheyenne MPO, WYDOT, and/or other stakeholders. The committee will conduct interviews for 
up to three selected consultants responding to this announcement. After interviews are completed, 
the committee will score the consultants using the Scoring Criteria sheets included in this RFP. 
One firm will then be selected based on the highest total weighted score. The selected firm’s price 
proposal will be requested and the Cheyenne MPO will proceed to negotiate a contract. The 
negotiations will focus on finalizing a detailed SCOPE OF WORK and cost for the project. In the 
event a satisfactory agreement cannot be reached, negotiations will be terminated, and the 
Cheyenne MPO will then negotiate with the second-place firm. This process will be followed until 
a mutually satisfactory agreement is reached. 
 
The Cheyenne MPO follows a qualifications-based selection process consistent with the Brooks 
Act (Public Law 92-582). The Cheyenne MPO will award the project to the proposing firm that 
meets the requirements and best meets the needs of the project. 
 
The Cheyenne MPO encourages participation by all qualified firms. Consultant selection will be 
conducted in accordance with the Brooks Act and applicable federal, state, and local requirements 
based solely on qualifications, experience, and ability to successfully complete the project. 
 
TENTATIVE SELECTION SCHEDULE (SUBJECT TO CHANGE) 
 RFP on MPO Website Wednesday, 7/15/2026 
 Legal Ad in Paper #1 Saturday, 7/18/2026   
 Legal Ad in Paper #2 Saturday, 7/25/2026  
 Deadline for Questions Monday, 8/3/2026 
 Answers to Questions (Only on PlanCheyenne.org) Wednesday, 8/5/2026 
 Proposals Due (Delivered to Room 304) Wednesday, 8/12/2026 
 Select consultants Wednesday, 9/2/2026 
 In person interviews held (if needed) Wednesday, 9/9/2026 
 Consultant Selection and Begin Negotiations Thursday-Friday, 9/10-18/2026 
 Anticipated Notice to Proceed Thursday, 10/1/2026  
 
COST  
The Cheyenne Metropolitan Planning Organization has allocated funding for the Southeast MPO 
Future Road Network Study in the FY 2026 Unified Planning Work Program. The MPO 
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anticipates a total project budget of $579,000, inclusive of all labor, overhead, direct expenses, 
travel, subconsultant services, public involvement activities, printing, mailing, variable message 
boards, meeting expenses, and all other direct and indirect costs necessary to complete the Scope 
of Work. The final project cost will be negotiated with the selected consultant based on the 
approved scope of work, staffing approach, and fee schedule, and may be adjusted as necessary 
to ensure consistency with project needs and available funding. 
 
This project will utilize federal pass-through funds administered through the Wyoming 
Department of Transportation, and all consultant costs shall comply with applicable federal, 
state, and local requirements. Consultants with approved overhead or billing rates on file with 
WYDOT or another state department of transportation shall use those rates in their cost proposal. 
The MPO reserves the right to amend the project budget or scope of work as necessary during 
contract negotiations to achieve the most efficient and effective use of available funds.  
 
The negotiated project cost shall include all labor, materials, travel, subconsultant services, 
public involvement activities, meeting expenses, printing, mailing, variable message boards, and 
other direct or indirect costs necessary to complete the Scope of Work. 
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First Round Selection Criteria of Proposal 
PROJECT: Southeast MPO Future Road Network Study 

CRITERIA DESCRIPTION WEIGHT  SCORE 
(0 - 10) TOTAL 

Planning process 

Demonstrated technical expertise and ability of 
consultant to develop and implement a 
comprehensive transportation planning process. 
Such process will foster consensus building 
between various stakeholders involved in the 
plan. 

10 

  

Written Proposal 
quality 

Readability, completeness, brevity, and 
organization of the written proposal. 10 

  

Applicable 
education and 
experience 

Education, experience with similar work, and 
verification of pertinent requirements of 
Wyoming law concerning the practice of the 
professional services required. 

9   

Performance on 
past projects 

Success on previous projects in the way of 
project quality, budget, schedule, and cost 
control. 

9 
  

Project approach 
and innovations 

Ideas or suggestions to improve the schedule, 
feasibility, cost savings and/or scope of the 
project. 

8             

Familiarity with 
project 

Knowledge of project background, needs, goals, 
limitations, and special considerations. 8             

Public process 
and involvement 

Demonstrated ability to work with the citizens, 
public agencies, and private sector. Consultant’s 
ideas, methods and past experiences that will be 
utilized to obtain public participation. 

7 

  

Adequate 
resources 

Sufficient available staff, project management 
approach, and technical resources to successfully 
complete the project within the required six- to 
nine-month schedule. 

7 

  

Understanding of 
Transportation 
Modeling and 
Network Planning 

Demonstrated understanding of travel demand 
modeling, future roadway network planning, 
functional classification analysis, traffic 
forecasting, level of service evaluation, and 
transportation planning methodologies 
applicable to the project. 

5 

  

Total:             
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Second Round Project Selection Criteria for Interview 
PROJECT: Southeast MPO Future Road Network Study 

CRITERIA DESCRIPTION WEIGHT  SCORE 
(0 - 10) TOTAL 

Related Project 
Experience 

How do you rate the overall experience and 
qualifications of the key consultant team and 
personnel? 

8 
  

Grasp of the 
Project 
Requirements 

Did the consultant team address the requirements 
of the Project SCOPE OF WORK?   10 

  

Ability to 
Communicate  

Overall Impression of the interview (i.e., 
Organization, teamwork, problem solving ability, 
and ability to communicate). 

9   

Performance on 
past projects 

Success on previous projects in the way of project 
management, project quality, and ability to meet 
the schedule. 

9 
  

Project 
innovations 

Did the consultant team offer innovative or 
creative ideas or value-added alternative scoping 
to enhance the project? 

8             

Familiarity with 
project 

Rate the consultant team’s knowledge of the 
community, project area, project constraints, 
opportunities, and/ or threats? 

10             

Public process 
and involvement 

Did the consultant team demonstrate the program 
and ability to work with the citizens, public 
agencies and private sector? Did the consultant 
team provide past project success and experiences 
that will be utilized to obtain public participation? 

7 

  

Interview Team Did the personnel who will be assigned key tasks 
in the project participate in the interview? 7   

Other 

Did the consultant team respond effectively to 
direct questions or issues raised from the 
committee?   How do you rate the consultant 
team’s planning process, interview preparation, 
and level of interest? 

5 

  

Total:                       
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